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2 APR 1963
MEMORANDUE FOR: Deputy for Field Activities
SYBJECTY
REFERENCE

-

Hitatus of U-2 Product lmprovements

Memo to DAD/OEA from MD/0SA, Dated 8 darch 1083,
Subject: U~2 Problems (IDBE: 1112)

.

1. Yollowing is the current status of U-2 product improvements
referred to in the above memorandunm:

Cockpit/Q-Bay Pressurization

The [ co. nas produced the prototypz of
a stronger, more dursble cockpit/G-bay seal. It was
installed on Article 332, 29 March 1863 for flight test.
;;az:ts of the Zlight tests will be forthceming in atout
nys.

25X1A5a1

b. DC Gemerator

The new I OC Gemerator has been flight tesiei

on Artiele 332 for a total of 23 hours. Except for

25X1A5a1 excesgive brush generator has functioned
satisfactorily. has developed a new cord typs
brush which is expected to give up to 800 hours service.
Design improvements are alsc being studied to incrensc
the genmerater output uader our operating envirosment.
Flight testing will ceatinve until all engineering
requirenents are satisfied., Hopefully, an ECY will Le
submitted im about 30 daye.

JY Y t
¢ Autopilot 25X1A5a1

Cue bas been submitted to LAC

for evaluation. A second proposal is heing
veloped Ly ~this is a take-oui’

on the F-104 auto-pilot. This proposal should be

submitted ta LAC by about 1 lMay. No estimate is aveilahble

yet from LAC as to the time required for production &nd

flight test of a prototype. Best guess at this time is

gy - 6: months. We are programming this modification ror

5X1A5a1

25X1A5a1

25X1A5a1
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25X1A5a1
d. 750 VA Inverter
The - inverter suffered a brush failure in tne
‘ initial flight test program. Reportedly, one of the
i brushes was installed incorrectly. Flight testing will
| be resumed with “"correctly imstalled’ brushes on 1 April.
| An ECP should feollow in about 30 days.
e. AC Alternator _
25X1A5a1

Flight testing has been caompleted successfully. An
ECP is being written and shouvld be submitted by about
22 April.

2. Much of the engineering and flight test work on the above
itema has heen delayed because of the DC Gemerator problems ovaer
the past 60 days. The brush problem is astill not completely
solved. However, at this writing, it appears that LAC should now
move ahead with more dispateh on the above product improvements.

25X1A9a:xm
Ch!e!, !torie! Evisloxx
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25X1A9%9a
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